Rezoning Roadmap

February

INPUT

Finalize Drafts
Stakeholder Engagement

January

STUDY

Demographic Data
School Capacities
Develop Drafts

GISD

April - May

COMMUNICATE
March

Motify Impacted Families
Letters, Calls, Texts

APPROVAL Campus Resources

Open Houses

Stakeholder Engagement
Zoom Meetings
Board Acfion
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